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CONESTO
& ASSOCIATES

May 9, 2014 : - Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllihois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report — April 2014
Former Plainwell, Inc. Mill Property Operable Unlt No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 90 for the period of April 1, 2014 through April 30, 2014.

Should you have any questions or require any additional |nformat|on please do not hesitate to contactthe
undersigned.

Yours trL_JIy,
CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

1Q/49/Piw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S.'EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only

Joe Jackowski (Weyerhaeuser) — electronic only
Martin Lebo (Weyerhaeuser) — electronic only
Garret Bondy (AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka (Tetra Tech) — electronic only

Gregory. Carli (CRA) — electronic only

Equal
Employment Opportunity
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Worldwide Engineering, Environmental, Construction, and IT Services



Progress Report No. 90
April 1, 2014 to April 30, 2014

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA)
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the
" Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4
and the Plainwell, Inc. Mill Property (Site) Operational Unit No.7 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

o Collection of static groundwater levels and staff gauge measurements on April 9, 2014.

o Initiation of development of response to U.S. EPA's April 11, 2014 comments on the FS Report
(Revision 1).

e Initiation of development of revised FS Report (Revision 2).

o MW-23 was destroyed during the winter and could not be located for abandonment. MW-23 was
replaced by MW-23A on April 30, 2014 adjacent to the original surveyed location. MW-23A was
surveyed on May 2, 2014. A copy of the monitoring well construction log for MW-23A is attached.

e Replacement of Staff Gauge Nos. 3 and 4, which were damaged during the winter, and resurvey of
all staff gauges on May 2, 2014.

2. Data Received

¢ None.

3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

o None.

4. Problems Encountered and Planned Resolution

e None.

5. Work Anticipated During the Next Reporting Period

_ e Participation in a conference call on May 14, 2014 with representatives from the U.S. EPA, Michigan
Department of Environmental Quality (MDEQ), and Weyerhaeuser regarding U.S. EPA's April 11,
2014 comments on the FS Report (Revision 1).

e Development of response to U.S. EPA's April 11, 2014 comments on the FS Report (Revision 1).

e Development of revised FS Report (Revision 2).

056394Desai-49P-ATT-Progress Report No 90.docx



6. Anticipated Development with Work during the Next Period

e None.

7. Other Relevant Information

e None.
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OVERBURDEN LOG 085318-WL.GPJ CRA_CORP.GDT 5/9/14
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STRATIGRAPHIC AND INSTRUMENTATION LOG

(OVERBURDEN) Page 1 of 1
PROJECT NAME: FORMER PLAINWELL MILL HOLE DESIGNATION: MW-23A
PROJECT NUMBER: 085319 DATE COMPLETED: April 30, 2014
CLIENT: HOMRICH WRECKING, INC DRILLING METHOD: DIRECT PUSH/ HSA
LOCATION: PLAINWELL, MI FIELD PERSONNEL: E. BATENBURG
SAMPLE
o i STRATIGRAPHIC DESCRIPTION & REMARKS b MONITORING WELL ~ =
GE|8|3
NORTHING: 347309.21 GROUND SURFACE | 723.36 = E (6] §
EASTING: 12778170.34 TOP OF CASING | 722.64 = = [ e
z = ® il 2
ki COAL, wigh fine gravel, fine grained coal, -
i L~ black, moist | 72261 % e
- SP-SAND, trace silt and fine gravel, compact, g
=5 fine to coarse grained, poorly graded, orange ; I
R 2 brown to dark brown 5/{/? %/4 10P 65
& - trace fine coal debris at 1.2ft BGS '/7’/4 Wi SENTONTE
L ;75 4, CHIPS
—4 - trace brick debris, light brown at 4.0ft BGS 7
5 W) Wi
i 7 2" PVC WELL
L o] v CASING
) Wi
—6 - dark brown at 6.0ft BGS A 5
- 716.86 ) Wi
B SP/GP-SAND AND GRAVEL (native), trace %% st
silt and fine to coarse gravel, fine to coarse £ B 1530 BOREHOLE
B grained, poorly graded, light brown sand, : { 28 70
—8 multicolored gravel, moist
4 - 2" silty clay lens, orange at 6.7ft BGS
—10
- wet at 10.5ft BGS
2" PVC WELL
SCREEN
=12
L 30P 80
- - dark gray/black seam, with silt at 13.0ft BGS —— SAND PACK
e - orange brown at 13.1ft BGS
—14 - light brown at 13.8ft BGS
B - dark brown/gray at 14.2ft BGS
I~ - light brown at 15.0ft BGS
—16
=
- 4DP 75
—18 NATIVE SOIL
- COLLAPSE
__ 20 END OF BOREHOLE @ 20.0ft BGS e
= Screened interval:
S 714.36 to 707.36ft
& 22 9.00 to 16.00ft BGS
- Length: 7ft
- Diameter: 2in
L Slot Size: 0.010
—24 Material: PVC
> Seal:
n 721.36 to 716.26ft
B 2.00 to 7.10ft BGS
26 Material: BENTONITE CHIPS
L Sand Pack:
716.26 to 707.36ft
B 7.10 to 16.00ft BGS
B Material: SAND
—28

NOTES: MEASURING POINT ELEVATIONS MAY CHANGE; REFER TO CURRENT ELEVATION TABLE






